

LAR-IAC2

Los Angeles Region – Imagery Acquisition Consortium (LAR-IAC2)

Briefing Meeting #4

September 25, 2008



LOS ANGELES REGION
LAR-IAC2
imagery acquisition consortium

Prepared by:
Los Angeles County

LAR-IAC2

Agenda

- Welcome & Introduction – LA County
- LAR-IAC2 – LA County Status – Nick Franchino
 - Overall Project Status
- Vendor Presentations
 - Pictometry
 - Sanborn
 - Dewberry
- LAR-IAC2 – LA County Important Items
 - Delivery Information (oblique imagery)
 - TAG related items
 - Building Outlines

LAR-IAC2

Overall Project Status

- Oblique imagery will be delivered in the next month
 - Delivered to Dewberry August 15th and currently resolving one issue (see Pictometry slides)
 - Compressed format delivered with orthos
- Orthos are behind schedule
 - January to April for ortho delivery (more on this from Pictometry)
 - Radiometry samples with TAG in November

LAR-IAC2

Simplified Schedule

- May-Oct 2007 scope out LAR-IAC2 needs and get support from participants (ongoing after that)
- Sep-Dec 2007 setup contracts (all firms)
- Oct-Nov 2007 setup bridge funding (CIO and CEO)
- Jan-Feb 2008 finalize contracts
- Jan 2008 start flying
- Mar-Apr 2008 flying completed...start processing
- Apr-Nov 2008 AT Processing
- Aug-Nov Processing & QA/QC underway
- Oct-Dec 2008 delivery underway (obliques)
- Jan-Apr 2009 delivery (ortho imagery)

Red = completed
Blue = updated

More on Status

- Pictometry finally sent formal letter on project delay
- Contract remedies will be taken (credits for project delay)
 - \$250 per day past delivery date to Dewberry of November 15th
 - Expect about \$25,000 in credits – will be applied to final costs
- LA County will send formal letter to participants

Next Presentations

Pictometry Sanborn Dewberry



More Discussion Items

- Delivery Information (obliques)
- TAG related items
- Building Outlines

Delivery Information

- Hard drives will come straight from Dewberry
- Addresses have already been provided (thank you for your feedback)
- QuickStart Guide is being prepared (to go with the delivery)
- Contact information and assistance will be provided for your implementation

Technical Advisory Group (TAG)

- TAG will need to meet again to discuss the following
 - Radiometry samples (not yet ready to do this)

Building Outlines

- Contract amendment is in final draft
- All buildings > 400 square feet
- Simple model
 - ASPRS accuracy, single elevation
- Delivery TBD – but after other deliveries
- Participants can support higher resolution and other products
 - Work with Sanborn to develop specs
 - Update Participant Agreement

Los Angeles Region – Imagery Acquisition Consortium (LAR-IAC2)

Questions/Comments?

September 25, 2008



Prepared by:
Los Angeles County