

# Pictometry International Corp.

## LAR-IAC2 Status Update Ortho and Oblique

September 25, 2008

Thom S. Salter  
Project Manager  
Frank Giuffrida  
Exec VP Engineering  
Pictometry International Corporation



## Oblique Project Status

- Flight Planning 100%
- Image Capture 100%
- Process GPS/INS data 100%
- Process Imagery 100%
- Quality Assurance 100%
- Final LiDAR DEM integration 100%



## Oblique Image QA/QC

- Problem with some image coordinates identified by Dewberry
- Pictometry has corrected imagery and shipped to Dewberry
  - Pictometry working with Dewberry to rebuild data structure with corrected imagery



## Ortho Project Status

- Flight Planning 100%
- Image Capture 100%
- Process GPS/INS data 100%
- Process Imagery 100%
- AT Project Setup 90%
- Automatic Tie Point Generation 90%
- AT Bundle Adjustments 25%
- Delivery to Dewberry (AT review) 25%
- Mosaic Processing (Sanborn) 5%




## Current AT Status

- New methodology successful so far
- Four blocks delivered to Dewberry and Davis
  - Three approved so far
- Fifth and Sixth scheduled for delivery by 9/26



## LAR-IAC2 AT Block Status



## Delivery Schedule

