

TOOLS · LOGS · REMOTE SENSING · ELEVATION MODELS · CONTOURS · NETWORKS · DATA PROCESSING · ANALYSIS & DIGITAL MAPPING · 3D MODELS · GROUND PHOTOGRAPHY · MAPPING TRAINING

 Total Geospatial Solutions

## LAR-IAC2 Status Update

**September 25, 2008**  
**Los Angeles, CA**  
 Prepared by: George Halley, Program Manager  
 GHalley@sanborn.com, (719) 264.5503

## Sanborn Project Status



- AT Superblock Update
  - Processing for AT Superblocks South 1 and South 2 began soon after Dewberry's approval of South 2 on 09/10/08
  - South blocks 1 and 2 are 5% complete with ortho processing
  - Received Dewberry's approval of Catalina Superblock on 09/18/08
  - Waiting to receive approval of Superblocks South 3 and South 4

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

## AT Superblocks Layout





© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

## Sanborn Schedule



- Sanborn plans on initial completion of AT Superblocks South 1 and 2 by mid-November based on an aggressive estimate and new ortho process. Risks are involved
- Sanborn continues to project 75 days for production *after* AT acceptance by Dewberry in the first 6 AT Superblocks.
- Rest of AT Superblocks are projected to complete between 90-120 days *after* AT acceptance by Dewberry. This is because Sanborn expects to reach maximum limit of processing capacity, halfway through the project.
- Schedule is completely dependent on Pictometry AT deliveries. We have yet to receive approval for Superblocks South 3 and 4 in order to act accordingly.

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

## Correction Cycle

SANBORN

- After Initial Production is Completed, three more steps must occur before delivery
  - Dewberry Review of Deliverables (~30 days)
  - Sanborn Correction of Dewberry QC calls (30 days)
  - Final acceptance and delivery by Dewberry (unknown)

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

## Project Scope Changes

SANBORN

- Originally, AT was to be completely approved by May 30<sup>th</sup>. Current schedule has AT approved by November 14<sup>th</sup>. Final deliveries should be completed by February 27<sup>th</sup>.
- Sanborn has reduced its mosaic processing time by 50% (150 days to 75 days) to accommodate AT delivery delays.

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.