

TOOLS · LOGS · REMOTE SENSING · ELEVATION MODELS · CONTOURS · NETWORKS · DATA PUBLISHING · ANALYSIS & DIGITAL MAPPING · 3D MODELS · GROUND POINTS · TABLE MAPPING · TRAINING

 Total Geospatial Solutions

## LAR-IAC2 Status Update

**November 20, 2008**  
**Los Angeles, CA**  
 Prepared by: George Halley, Program Manager  
 GHalley@sanborn.com, (719) 264.5503

## Sanborn Project Status



- AT – 10 of 17 areas accepted
  - South 2 needs correction
  - North 2 accepted yesterday
  - Continues to be behind current schedule
- Ortho Production
  - South 1 in QC
  - South 2 on hold
  - South 3, Catalina are being delivered to Dewberry
  - North 3, South 4 in production
  - North 1, 5, and South 5 in preproduction

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

## Ortho Production



- 337 or 446 edit calls out of 20,000 images. 98.5% acceptance rate
  - Job is being QC very rigourously
- Original schedule 150 days
- Produced at 59 days
- Still have acceptance cycle to include in schedule

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

## AT Superblocks Layout





© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.