



Total Geospatial Solutions

LAR-IAC2 Status Update

March 19, 2009
Los Angeles, CA

*Prepared by: Karen Adkins, Program Manager
 kadkins@sanborn.com, (719) 264.5542*



Sanborn Project Status

- AT – 17 of 17 areas accepted
- Orthoimagery
 - Accepted by Dewberry:
 - Catalina
 - South 1
 - South 3
 - Delivered to Dewberry:
 - South 2
 - South 4 Corrections
 - North 3 Corrections

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.



Sanborn Project Status

- Orthoimagery
 - Upcoming Deliveries (March/April):
 - South 6 due 3/20 (shipped to Dewberry 3/18)
 - South 5 due 3/24 (to ship to Dewberry 3/20 for delivery 3/24)
 - South 7 due 4/2
 - Central 1 due 4/9
 - North 5 due 4/14
 - North 1 due 4/20
 - North 2 due 4/27
 - North 4 due 4/30

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.



Sanborn Project Status

- Sanborn, Pictometry and Dewberry holding weekly status calls to identify actions and follow through on issue resolution.
- Current actions include:
 - Sanborn completion of gap in South 5 image using Pictometry solution
 - Pictometry review of possible Central 1 AT issue

© 2008, The Sanborn Map Company, Inc. Privileged and confidential information. Distribution or copying prohibited unless approved in writing.

Sanborn Orthos Shipped to Dewberry

SANBORN



©2008, The Sanborn Map Company, Inc. Privileged and confidential information.
Distribution of copying prohibited unless approved in writing.