

LAR-IAC PROJECT: INFOTECH PRODUCTION STATUS
as of 11/27/2006

Delivery	AT Solution	DEM(1)	DSM(2)	DTM(3)	Contours(4)	CIR(5)	Color(6)	Pictometry
1	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC (-22)	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
2	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
3	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC (-20)	Delivered to LAR-IAC (-20)	In Production
4	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC (-2)	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
5	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC (-1)	Delivered to LAR-IAC	In Production
6	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC (-2)	In Production
7	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC (-10)	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC (-3)	In Production
8	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
9	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry (-21)	In Production
10	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry (-1)	In Production
11	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry	In Production
12	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry	In Production
13	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry	In Production
14	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry	In Production
15	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry	In Production
16	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to Dewberry (-2)	In Production
17	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to Dewberry	In Production
18	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC (-3)	Delivered to LAR-IAC (-4)	In Production
19	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
20	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
21	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to Dewberry	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
22	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
23	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	In Production (Partial) / Production Completed	Delivered to Dewberry (-85)	In Production
24	Completed	Delivered to LAR-IAC	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production	Production Completed (Partial)	Delivered to Dewberry (-100)	In Production
25 (Area 3)	Completed	In Production	In Production	In Production	In Production	In Production	Delivered to Dewberry (-4)	In Production
Block 1	Completed	Delivered to LAR-IAC	???	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production
Block 2	Completed	Delivered to LAR-IAC	???	Delivered to LAR-IAC	In Production	Delivered to LAR-IAC	Delivered to LAR-IAC	In Production

Delivery Areas 1-2	24/24 or 100%	24/24 or 100%	24/24 or 100%	0/24 or 0%	22/24 or 92%	14/24 or 58%	0/24 or 0%
Delivery Area 25 (Area 3)	0/1 or 0%	0/1 or 0%	0/1 or 0%	0/1 or 0%	0/1 or 0%	0/1 or 0%	0/1 or 0%
Block 1 and 2	2/2 or 100%	0/2 or 0%	2/2 or 100%	0/2 or 0%	2/2 or 100%	2/2 or 100%	0/2 or 0%

Not Started
In Production
Production Completed
Delivered to Dewberry
...(Partial)
Delivered to LAR-IAC
Approved by LAR-IAC
Rejected by LAR-IAC
Completed

Color Codes below used assuming the following:
 << to Pinnacle
 << by Dewberry/Pinnacle
 << by Dewberry/Pinnacle
 << at Pinnacle

DATA DELIVERY FOOTNOTES

DEM(1)	DWG files only, no GRD files received
DSM(2)	DGN files only, no ASCII or SHP files received
DTM(3)	DWG files only, no DGN or SHP files received
Contours(4)	DWG files only, no SHP files received
CIR(5)	TIF files only, no JP2 files received
Color(6)	TIF files only, no JP2 files received