



## LARIAC4: Image Capture and Aerotriangulation

Katie Neal-Vacca

Project Manager – Photogrammetric Products

Presented February 6<sup>th</sup>, 2014

# Agenda

## Project Team Outline

## Adjustments in Capture

- With more experience: Oblique Centric to Full Project
- Plane Allocation

## Updated Sensor

- 16MP to 29MP
- Decrease in required AT Blocks

## Ground Control

- Updates in procedure to avoid future delays

## Current Capture Status & Schedule

## Aero-Triangulation description




# LARIAC4 Project Team


- Pictometry:
  - Aerial (ortho and oblique) and LiDAR Capture
  - Acquiring Ground Control
  - Aero-Triangulation
  - Training & Support
- Sanborn
  - Ortho Rectification and Correction
  - Building Outline Updates
- Dewberry
  - QC of AT
  - QC of Obliques
  - QC of Ortho Product





# Adjustments in Capture: 2011 vs 2014




# Updated Sensor – 29 blocks to 16 blocks



# Updated Sensor: Cause and Effect on AT



# Control: Updated Procedure





# Flight Schedule

LAR-IAC Imagery Acquisition Schedule															
	AT	Total	Block Start	Block Finish**	Week Ending										
	Bloc	Hours			4-Jan	11-Jan	18-Jan	25-Jan	1-Feb	8-Feb	15-Feb	22-Feb	1-Mar	8-Mar	
North	21, 22	30	11-Jan	1-Feb	30	30	1 7	23	2 14	3 9	2 14				
	23, 24	18	28-Dec	18-Jan	1 7	11 7	4 7	1 7							
	25, 26	18	28-Dec	11-Jan	2 14	4 14	2 14								
	17, 18	24	11-Jan	8-Feb	24	24	1 7	17	1 7	10 7	1 7	3 8			
	19, 20	22	28-Dec	25-Jan	1 7	15 7	1 7	8 7	1 7	1 7					
Cent	1, 15, 1	43	28-Dec	8-Feb	1 7	36 7	1 7	29 7	1 7	22 7	1 7	15 7	1 7	8 7	
South	12, 13	23	28-Dec	11-Jan	2 14	9 14	2 14								
	10, 11	31	11-Jan	8-Mar	31	31	1 7	24 7	1 7	17 7	1 7	10 8	2 9		
	8, 9	39	25-Jan	15-Feb	39	39	39	1 7	32 7	1 7	25 8	1 17	2 18		
	4, 5	39	28-Dec	18-Jan	2 14	25 14	2 14	11 14							
	6, 7	18	11-Jan	1-Feb	18	18	1 7	11 7	1 7	4 9					
	2, 3	20	1-Feb	15-Feb	20	20	20	20	20	1 8	13 8	2 18			
	1	17	1-Feb	15-Feb	17	17	17	17	17	1 8	9 8	1 9			
Island	27	22	28-Dec	25-Feb	1 7	15 7	1 7	8 7	1 7	1 7					
Foreign	28	23	1-Feb	1-Mar	23	23	23	23	23	23	23	2 18	4 9	1 18	
	29	46	1-Feb	8-Mar	46	46	46	46	46	46	46	2 18	28 18	2 18	2 18
Oblique	N/A	130	28-Dec	18-Jan	130	130	130	2 14	116 21	3 21	35 21	3 21	74 21	3 21	53 21

Complete behind schedule finished ahead of schedule





# Updated Schedule


## Orthogonal Imagery Details and Schedule By Block

AT Block(s)	Est. Total Ortho Frame Count	AT Start*	RFP AT Block Completion*	Updated AT Completion*	Ortho Delivery*
23, 24	13,063	25-Jan	8-Mar	8-Mar	6-Jun
25, 26	13,250	18-Jan	8-Mar	26-Mar	24-Jun
12, 13	16,076	18-Jan	8-Mar	8-Mar	6-Jun
19, 20	14,500	1-Feb	13-Mar	22-Mar	20-Jun
4, 5	14,324	25-Jan	13-Mar	13-Mar	11-Jun
27	7,200	8-Feb	13-Mar	13-Mar	22-May
21,22	14,630	8-Feb	22-Mar	30-Mar	20-Jun
17, 18	13,361	15-Feb	26-Mar	8-Mar	6-Jun
14, 15, 16	20,151	15-Feb	30-Mar	13-Mar	11-Jun
10, 11	14,641	15-Mar	8-Apr	8-Apr	7-Jul
1	5,902	22-Feb	8-Apr	8-Apr	17-Jun
8, 9	14,365	22-Feb	15-Apr	15-Apr	14-Jul
6, 7	9,943	8-Feb	15-Apr	15-Apr	24-Jun
2, 3	11,192	22-Feb	15-Apr	15-Apr	14-Jul
28	5,089	10-Apr	15-May	15-May	24-Jul
29	10,206	10-Apr	15-May	15-May	30-Jul


\*Estimate



## Estimated Completion Dates



# LARIAC4 Project Status - 20140205



# Aerotriangulation (AT)

AAT

Used to improved image alignment


Tie Points between images generated automatically to improve *relative* accuracy

- Many automatic points are features not easily identified by the human eye
- 100-200 or more points per image

Surveyed Control Points are manually measured in imagery to improve *absolute* positional accuracy




# Aerotriangulation (AT)



The purpose of AT is to recompute the camera centers in order to get the best possible alignment of features (tie points) between images as well as with the measured ground control points.



# Aerotriangulation (AT)



The purpose of AT is to re-compute the camera centers in order to get the best possible alignment of features (tie points) between images as well as with the measured ground control points.



# Aerotriangulation (AT)

## Bundle Adjustment

Bundle adjustment is run to adjust final exterior orientation parameters (X, Y, Z, Roll, Pitch, Yaw) to minimize errors between frames

- Improves relative alignment
- With ground control, improves and verifies absolute accuracy!





# Reporting

Total of 2411744 measurements in 10305 photos are used for adjustment (total 10305 photos)

sigma naught      1.6 micron (18:08:18)  
sigma naught      1.6 micron (18:11:52)

found    45836 points connecting   2 photos  
found    253615 points connecting   3 photos  
found    67080 points connecting   4 photos  
found    79354 points connecting   5 photos  
found    82942 points connecting   6 photos  
found    21626 points connecting   7 photos  
found    15504 points connecting   8 photos  
found    7036 points connecting   9 photos  
found    3498 points connecting   10 photos  
found    1311 points connecting   11 photos  
found    253 points connecting   12 photos  
found    17 points connecting   13 photos

number of observations      4875218  
number of unknowns      1796064  
redundancy      3079154

RMS automatic points in photo (number: 2406481)	x=1.3 micron	y=1.3 micron,
RMS control and manual points in photo (number: 174)	x=3.8 micron	y=3.6 micron


RMS control points with default standard deviation set (number: 26)		
	x =0.090 [feet]    y=0.106 [feet]	z=0.009 [feet]

RMS IMU observations (number: 10305)	omega=0.009 [deg]	phi=0.009 [deg]    kappa=0.016 [deg]
--------------------------------------	-------------------	--------------------------------------

RMS GNSS observations (number: 10305)	x=0.220 [feet]	y=0.262 [feet]	z= 0.416 [feet]
---------------------------------------	----------------	----------------	-----------------



# Refined EOs



- Refined EOs used for Certified Ortho Product
- Imagery now accurate to  $< 1\text{m}$
- Inter-frame alignment  $< 3$  pixels





Thank you! Questions?