
 

Simplified LAR-IAC2 Schedule 
 
• May-Oct 2007 scope out LAR-IAC2 needs and get 

support from participants (ongoing after that) 
 
• Sep-Dec 2007 setup contracts (all firms) 
 
• Oct-Nov 2007 setup bridge funding (CIO and CEO) 
 
• Jan-Feb 2008 finalize contracts 
 
• Jan 2008 start flying 
 
• Mar-Apr 2008 flying completed…start processing 

 
• Apr-Nov 2008 AT Processing 

 
• Aug-Nov Processing & QA/QC underway 

 
• Oct-Jan 2009 delivery underway (obliques) 

 
• Feb-May 2009 delivery (ortho imagery) 

 
 
 
 

 


