

LAR-IAC2

## Los Angeles Region – Imagery Acquisition Consortium (LAR-IAC2)

# Briefing Meeting #2

May 8, 2008



LOS ANGELES REGION  
**LAR-IAC2**  
imagery acquisition consortium

Prepared by:  
Los Angeles County

LAR-IAC2

## Agenda

- Welcome & Introduction – LA County
- LAR-IAC2 – LA County Status – Nick Franchino
  - Flying/Capture Update
  - Web Site Updates
  - Overall Project Status
- Vendor Presentations
  - Pictometry
  - Sanborn
  - Dewberry
- LAR-IAC2 – LA County Important Items – Mark Greninger
  - Participant Agreement
  - Invoicing
  - TAG (next steps)
  - Derivative Products
    - Building Outlines

LAR-IAC2

## Flying/Capture Status

- They are done!
- Here's where they were as of Thursday (4/17/08)

LAR-IAC2 Imagery Acquisition  
Status Report - Apr 17, 2008



Flight lines in dark blue  
heavy brown lines as of:  
-04/17/08-

Pictometry

LAR-IAC2

## Web Site Updates

- Only one significant change
  - We've added a few pages for the Technical Advisory Group (TAG)
- We'll continue to update as needed
  - <http://planning.lacounty.gov/LARIAC>

## Overall Project Status

- The project is well underway
  - Contracts are finalized
  - County funding secured (ITF through CIO)
  - Flying/capturing completed April 30<sup>th</sup>, 2008
  - We've lost a few participants (Lancaster and Pomona)
  - But we still have about 40 LAR-IAC2 participants
  - Processing is underway
  - Sanborn and Dewberry also involved

## Meeting Schedule for 2008

- May 29 – LAR-IAC User Group Meeting #5 (Q2) (afternoon) – **In 3 Weeks; Need Presenters**
- July 17 – LAR-IAC2 Briefing Meeting #3 (morning)
- August 21 – LAR-IAC User Group Meeting #6 (Q3) (afternoon)
- September 11 – LAR-IAC2 Briefing Meeting #4 (morning)
- November 6 – LAR-IAC2 Briefing Meeting #5 (morning)
- November 20 – LAR-IAC2 User Group #7 (Q4) (afternoon)
  - [Full schedule](#)

## Next Presentation

### Pictometry



## Next Presentation

### Sanborn



LAR-IAC2

## Next Presentation

Dewberry & Davis



LOS ANGELES REGION  
**LAR|AC**  
imagery acquisition consortium

COUNTY OF LOS ANGELES  
California

LAR-IAC2

## Next Presentation

Mark Greninger  
Project Director



LOS ANGELES REGION  
**LAR|AC**  
imagery acquisition consortium

COUNTY OF LOS ANGELES  
California

LAR-IAC2

## Other Important Items

- Project Status Reports
- Participant Agreement
- Invoicing
- 2010 – Statewide NAIP
- Derivative Products
  - Building Footprints

LAR-IAC2

## Participant Information

### Current Status

- 26 Cities
- 11 County Departments
- 4 Outside Agencies
- \$3.8 million committed through letters of intent

## Participant Agreement

- Letters sent March 12, 2008
- Sent to participants who sent us a letter of intent
- Two payment options
  - 50% up front, 50% upon delivery
  - 100% up front
- Read the license terms
- I will provide word file to add signature block

## Participant Agreement

- Confidentiality and Non-Disclosure Agreement
- For participants to provide to their contractors
- One form compared to 2 for LAR-IAC

## TAG – Next Steps

There will be meetings discussing the following:

- More on building outlines
- Radiometry samples
- Compression ratios and formats
- Delivery issues


## Building Models

- Building models are a critical GIS data layer
  - Used for emergency response, addressing, planning, public communication
- Derivative from LAR-IAC2 data products
- Extend the LAR-IAC2 contract to include them
- Dependent upon funding and cost

## Building Models

- LAR-IAC2 will provide access to building models
  - Level 1 – outline with single 3D value
  - Level 2 – architectural building
  - Level 3 – full building model with pictures “pasted” onto the sides (building facades)

## Building Models



## Building Models

- Level 1 – included in LAR-IAC2 price (depending upon final funding)
- Level 2 and 3
  - Cities can “buy up” to acquire for specific areas
  - Price per building x # of buildings = cost
  - Add to your existing cost

## Building Models

- Technical Advisory Group (TAG) is meeting to determine specifications for each level
- This is valuable data that can help you sell LAR-IAC2 (if necessary)

**Los Angeles Region –  
Imagery Acquisition Consortium  
(LAR-IAC2)**

LAR-IAC2

# Questions/Comments?

May 8, 2008



Prepared by:  
Los Angeles County