




**Quality Assurance/Quality Control  
(QA/QC) Services**

**Los Angeles Region Imagery Acquisition  
Consortium (LAR-IAC2)**

**Dewberry & Davis LLC**  
David F. Maune, Ph.D., CP, CFM

**May 8, 2008**

### Dewberry Tasks to be Completed

1. QA/QC Management Tasks
2. QA/QC of Aerotriangulation (AT) Reports
3. QA/QC of 4 inch pixel digital orthophotos (urban areas)
4. QA/QC of 1 ft pixel digital orthophotos (national forests)
5. QA/QC of updated breaklines/DTMs
6. QA/QC of oblique aerial digital images
7. Full delivery of countywide & SLDS datasets
8. Production of additional data products (resampled, JPEG 2000, SDE export)
9. Mosaic generation (MrSID and ECW)
10. Assistance with production management, optional items



### Dewberry Tasks to Date


Dewberry now expects to review 63 AT reports instead of 26 reports. Smaller AT blocks require extra care.

Received first AT report for block 7A (4 others pending)


Dewberry requested additional data from Pictometry:

1. All survey control available from LAR-IAC & Pictometry
2. Airborne GPS and IMU data for each photo
3. Intergraph PAT-B data for project, photo, camera and control
4. Final "debugged" data, rather than all data that includes outliers from mis-matches of pass points and tie points from automated image correlation.

Reviews of the 63 AT reports will be better and faster if these information requests can be satisfied. Awaiting response from Pictometry.



### LAR-IAC Aerial Triangulation Blocks




Questions?



 Dowberry