

LAR-IAC2

## Los Angeles Region – Imagery Acquisition Consortium (LAR-IAC2)

# Briefing Meeting #5

November 20, 2008



LOS ANGELES REGION  
**LAR-IAC2**  
imagery acquisition consortium

Prepared by:  
Los Angeles County

LAR-IAC2

## Agenda

- Welcome & Introduction – LA County
- Overall Project Status
- Vendor Presentations
  - Pictometry
  - Sanborn
  - Dewberry
- LAR-IAC2 – Other Updates
  - Delivery Information (oblique imagery)
  - TAG related items
  - Building Outlines

LAR-IAC2

## Project Status

- Oblique imagery
  - Delivered to all SLDS participants
  - Countywide deliverable will be sent out in a rotation schedule; available soon (might get compressed dataset first)
  - Some issues with Moire (screen door) effect
- Ortho imagery
  - January to April for ortho delivery (more on this from Pictometry & Sanborn)
  - Radiometry samples today (available on FTP early next week)
  - Hard drives being ordered

LAR-IAC2

## Simplified Schedule

- May-Oct 2007 scope out LAR-IAC2 needs and get support from participants (ongoing after that)
- Sep-Dec 2007 setup contracts (all firms)
- Oct-Nov 2007 setup bridge funding (CIO and CEO)
- Jan-Feb 2008 finalize contracts
- Jan 2008 start flying
- Mar-Apr 2008 flying completed...start processing
- Apr-Nov 2008 AT Processing
- Aug-Nov Processing & QA/QC underway
- Oct-Dec 2008 delivery underway (obliques)
- Jan-Apr 2009 delivery (ortho imagery)

Red = completed  
Blue = updated

## More on Status

From last time...

- Contract remedies will probably be taken (credits for project delay)
  - \$250 per day past delivery date to Dewberry of November 15<sup>th</sup>
  - Expect about \$25,000 in credits – will be applied to final costs
  - Formal letter going to Pictometry (about our remedies)
- Formal letter will go to participants as well (from CIO; should receive soon)

## Next Presentations

### Pictometry Sanborn Dewberry



## More Discussion Items

- Delivery Information (Obliques)
- Building Representations (Outlines)
- Radiometry Samples

## Delivery Information (Obliques)

- Any problems with addresses (who received the hard drive)...see us after the meeting
- Let us know if you need assistance using the new oblique imagery warehouse
- There will be a quick presentation in the User Group meeting on this
- Is more training needed?

## Building Representations

- Background:
  - All buildings > 400 square feet
  - Simple model
    - ASPRS accuracy, single elevation
  - Participants can support higher resolution and other products
    - Work with Sanborn to develop specs
    - Update Participant Agreement
- Negotiations underway on final language for this amendment
- Delivery TBD – but after other deliveries

## Radiometry Samples

- Samples on the walls today
- We'll have on our FTP early next week
- Discussion items (there will be more discussions in future meetings...but this is our first attempt at this):
  - Overall color
  - Resolution and detail
  - Brightness, contrast and shadows
  - Some errors
    - Moire (screen door) effect
    - Green/purple color banding
    - Building lean
    - Water tiles

## Los Angeles Region – Imagery Acquisition Consortium (LAR-IAC2)

## Questions/Comments?

November 20, 2008



Prepared by:  
Los Angeles County