



## LAR-IAC2

### Most Updated Schedule as of January 26, 2009



### Previous Schedule as of December 2008



## LAR-IAC2 - January 26, 2009

City Participants	Superblocks - City	Superblocks - Buffer Area	Delivery - City	Delivery - Buffer
Azusa	South3, South5	Mountain East	April 10th	May 15th
Beverly Hills	South4	South2, South6	February 27th	April 17th
Burbank	South5, South6	South4, Mountain East	April 17th	May 15th
Carson	South1		February 6th	n/a
Cerritos	South1		February 6th	n/a
City of Industry	South2, South3		April 3rd	n/a
Claremont	South3, South5	Mountain East	April 10th	May 15th
Covina	South3	South5	February 6th	April 10th
Culver City	South2, South4	South1	April 3rd	February 6th
Diamond Bar	South3		February 6th	n/a
Glendale	South4, South5, South6	South3, Mountain East	April 17th	May 15th
Hawthorne	South1	South2	February 6th	April 3rd
Inglewood	South1, South2	South4	April 3rd	February 27th
Irwindale	South3, South5		April 10th	n/a
La Canada Flintridge	South5	Mountain East	April 10th	May 15th
La Habra Heights	South2, South3		April 3rd	n/a
Lakewood	South1		February 6th	n/a
Manhattan Beach	South1		February 6th	n/a
Monterey Park	South2, South3		April 3rd	n/a
Palmdale	North1, North2, North3, North4	North5, Mountain East, Mountain West	May 8th	May 15th
Pasadena	South3, South5	Mountain East	April 10th	May 15th
Santa Clarita	Central1, North1, South6	North3, Mountain East, Mountain West	May 1st	May 15th
Santa Monica	South2, South4	South1	April 3rd	February 6th
South El Monte	South3	South2	February 6th	April 3rd
Torrance	South1		February 6th	n/a
Whittier	South1, South2		April 3rd	n/a

County Participants				
Beaches & Harbors	South1, South 2, South4, South7		April 24th	n/a

Other Agencies				
LAUSD	Central1, South1, South2, South3, South4, South5, South6, South7, Mountain East		May 15th	n/a
Catalina Conservancy	Catalina		February 6th	n/a