

Pictometry International Corp.

LAR-IAC2 Status Update Ortho and Oblique

May 21, 2009

Thom S. Salter
Project Manager

Pictometry International Corporation



Oblique Project Status

- Concerns reported about Oblique Library
 - Size – 6+TB
 - Some imagery at incorrect GSD
 - Sensor artifact on some imagery
- Pictometry Addressing Concerns...



Oblique Project Status

- Reprocessing imagery with standard ground plane settings
 - Recompressing to 80 JPG
- Removing imagery with higher GSD or sensor anomaly
- New total size 2.6TB
- Delivery in July



Ortho Project Status

- | | |
|------------------------------------|------|
| • Flight Planning | 100% |
| • Image Capture | 100% |
| • Process GPS/INS data | 100% |
| • Process Imagery | 100% |
| • AT Project Setup | 100% |
| • Automatic Tie Point Generation | 100% |
| • AT Bundle Adjustments | 100% |
| • Delivery to Dewberry (AT review) | 100% |
| • Mosaic Processing (Sanborn) | 99% |

