



Quality Assurance/Quality Control (QA/QC) Services Los Angeles Region Imagery Acquisition Consortium (LAR-IAC2)

Dewberry & Davis LLC
David F. Maune, Ph.D., CP, CFM

July 30, 2009



1

Dewberry Completed Tasks

1. QA/QC of Aerotriangulation (AT) Reports
2. QA/QC of 4 inch pixel digital orthophotos (urban areas)
 - Initial QA completed as of 5/20/2009
 - Horizontal accuracy assessment completed 6/29/2009
3. QA/QC of 1 ft pixel digital orthophotos (national forests)
 - Initial QA completed on 5/20/2009
4. QA/QC of updated DTM files
 - Initial QA completed 7/28/2009
5. QA/QC of oblique aerial digital images
6. Mosaic generation (MrSID and ECW)
 - 65 of 68 Complete
7. Initial Delivery of SLDS datasets



Dewberry Completed Tasks (Cont.)

8. Delivery of 100% of GeoTIFF imagery
 - Delivery of 100% of resampled GeoTIFF imagery
 - Delivery of 100% of JPEG2000 images at 20:1 Compression
 - Delivery of 100% of 1' Tiles



3

Dewberry Tasks to be Completed

1. Final countywide SDE export file.
2. Mosaic generation (MrSID and ECW)
 - 3 of 68 remaining. Shipping on 7/29/2009.
3. Final Resolution of Downtown Building Lean Errors
4. Creation of Countywide ECW Mosaic
5. Reprojection of ECW Mosaics to geographic coordinate system (GCS)

