

Pictometry International Corp.

LAR-IAC2 Status Update Ortho and Oblique

July 30, 2009

Thom S. Salter
Project Manager

Pictometry International Corporation



Oblique Project Status

- Libraries Reprocessed
 - Compressed to 80 JPG
 - Standard Ground Plane Settings
 - Excess/duplicate imagery removed
- Four copies delivered to Los Angeles earlier this month



Ortho Project Status

- Areas of significant lean identified in some downtown areas
 - Difference in scale between top of building and ground caused rooftops to obscure ground level features
- Pictometry provided additional imagery for Sanborn to attempt fixes
- Additional imagery proved insufficient to overcome the problems using traditional methodologies



Ortho Project Status

- Pictometry employing proprietary tools to correct scale and lean issues
- Sample area completed
 - Four buildings in one cluster corrected
- Pictometry to provide timeframe/effort analysis by August 7



Pre-Correction Image



Pictometry Corrected Image

