


## LAR-IAC2 Status Update Building Representations

February 11, 2010  
Los Angeles, CA

Prepared by: Karen Adkins, PMP, Program Manager  
kadkins@sanborn.com, (719) 264.5542

## Building Representation Project

- Photogrammetric collection of building outlines and building heights using Pictometry orthoimagery and AT solutions
- City of Los Angeles – scope includes:
  - Landbase (parcel) integration
  - Non-photogrammetric manipulation (to resolve minor discrepancies between the parcels and building)




## Sanborn Project Status


- Production of building outlines
  - Initial capture 100% complete
  - Compilation QC 50% complete
  - Editing 18% complete
- Delivery
  - Delivered 1B, 1C on January 15, 2010
  - Next County delivery scheduled for February 12, 2010
  - First City of Los Angeles delivery scheduled for February 26, 2010
    - Working to expedite high-priority areas for earlier delivery

## QA/QC Training

- Held on January 20 and January 26
- Provided QA/QC methods and guidelines to participating agencies
- County assignment of areas for review
- QC files containing reviewers edits and comments provided to Sanborn
  - Received from Parks, El Segundo, DBH, Planning



### Los Angeles County Building Representation Project



**Sanborn Status  
February 10, 2009**

**Sanborn\_Status\_Buildings**

- Compilation QC In Progress
- Delivered 2010-01-15
- Edit In Progress
- Pilot Areas

